ಕರ್ನಾಟಕ ವಿಧಾನ ಪರಿಷತ್ತು

ಚುಕ್ಕೆ ಗುರುತಿಲ್ಲದ ಪ್ರಶ್ನೆ ಸಂಖ್ಯೆ 1640

ಸದಸ್ಯರ ಹೆಸರು ಶ್ರೀ ಕೆ.ಪ್ರತಾಪಚಂದ್ರ ಶೆಟ್ಟಿ (ಸ್ಥಳೀಯ ಸಂಸ್ಥೆಗಳ ಕ್ಷೇತ್ರ)

ಉತ್ತರಿಸುವ ದಿನಾಂಕ 18-03-2021

ಉತ್ತರಿಸುವ ಸಚಿವರು ಮಾನ್ಯ ಮುಖ್ಯಮಂತ್ರಿಗಳು

ಕ್ರ.ಸಂ	ಪ್ರಶ್ನೆಗಳು	ಉತ್ತರ
ಅ	ಸೌಕೂರು ಏತ ನೀರಾವರಿ ಯೋಜನೆಯ ಕಾಲುವೆ ಮತ್ತು ಉಪ ಕಾಲುವೆಯು ಹಾದು ಹೋಗುವ ಗ್ರಾಮಗಳು ಯಾವುವು; ಒಟ್ಟು ಅಚ್ಚುಕಟ್ಟು ಪ್ರದೇಶದ ವಿಸ್ತೀರ್ಣವೆಷ್ಟು; (ಯೋಜನೆಯ ಡಿ.ಪಿ.ಆರ್ ಮತ್ತು ನಕ್ಷೆಯನ್ನು ಒದಗಿಸುವುದು) ಈ ಯೋಜನೆಯ ಅಂದಾಜು ವೆಚ್ಚವೆಷ್ಟು; ಯೋಜನೆಗೆ ಬಿಡುಗಡೆಯಾದ ಅನುದಾನವೆಷ್ಟು; ಬಿಡುಗಡೆಗೆ ಬಾಕಿಯಿರುವ ಅನುದಾನವೆಷ್ಟು;	ಉಡುಪಿ ಜಿಲ್ಲೆ ಕುಂದಾಪುರ ತಾಲೂಕಿನ ಬಳ್ಕೂರು ಎಂಬಲ್ಲಿ ವಾರಾಹಿ ನದಿಗೆ ಅಡ್ಡಲಾಗಿ ನಿರ್ಮಿಸಿರುವ ಉಪ್ಪು ನೀರು ತಡೆ ಅಣೆಕಟ್ಟಿನ ಮೇಲ್ಭಾಗದಲ್ಲಿ ಗುಲ್ವಾಡಿ ಗ್ರಾಮದ ಹತ್ತಿರ ಜಾಕ್‌ವೆಲ್ ನಿರ್ಮಿಸಿ 0.589 ಟಿ.ಎಂ.ಸಿ. ನೀರನ್ನು ಎತ್ತಿ ಪೈಪ್ ಲೈನ್ ಮುಖಾಂತರ ಹರಿಸಿ, ಉಡುಪಿ ಜಿಲ್ಲೆಯ ಕುಂದಾಪುರ ತಾಲೂಕಿನ ಗುಲ್ವಾಡಿ, ಕರ್ಕುಂಜೆ, ಬಡಾಬೆಟ್ಟು, ಕೆಂಚನೂರು ಪ್ರಾಪರ್, ದೇವಲ್ಕುಂದ, ಹೋರ್ಲಿಬೈಲು, ಬಂಡಿ ಕನ್ಯಾನ ಗ್ರಾಮ ಮತ್ತು ಹಟ್ಟಿಯಂಗಡಿ ಗ್ರಾಮಗಳ ಸುಮಾರು 1350ಹೆ ಪ್ರದೇಶಕ್ಕೆ ನೀರಾವರಿ ಸೌಲಭ್ಯ ಒದಗಿಸಲು ಯೋಜಿಸಲಾಗಿರುತ್ತದೆ. (ಯೋಜನೆಯ ಡಿ.ಪಿ.ಆರ್ ಮತ್ತು ನಕ್ಷೆಯನ್ನು C.D ಯಲ್ಲಿ ಅಳವಡಿಸಿ, ಲಗತ್ತಿಸಲಾಗಿದೆ). ಮುಂದುವರೆದು ಯೋಜನೆಯಡಿ ಕಾಲುವೆ/ಉಪಕಾಲುವೆಗಳು ಇರುವುದಿಲ್ಲ. ಸದರಿ ಏತ ನೀರಾವರಿ ಯೋಜನೆಯ ಅಂದಾಜು ಮೊತ್ತ ರೂ.73.71 ಕೋಟಿಗಳಾಗಿದ್ದು, ಟರ್ನ್ ಕೀ ಆಧಾರದ ಮೇಲೆ ರೂ.80.75 ಕೋಟಿಗಳಿಗೆ ಗುತ್ತಿಗೆ ವಹಿಸಿಕೊಡಲಾಗಿರುತ್ತದೆ. ಯೋಜನೆಯಡಿ ಇಲ್ಲಿಯವರೆಗೆ ರೂ.19.09 ಕೋಟಿ ವೆಚ್ಚ ಮಾಡಲಾಗಿರುತ್ತದೆ ಇನ್ನುಳಿದಂತೆ ರೂ.61.66 ಕೋಟಿ ಮೊತ್ತದ ಕಾಮಗಾರಿ ನಿರ್ವಹಿಸಬೇಕಾಗಿರುತ್ತದೆ.
ಆ	ಸೌಕೂರು ಏತ ನೀರಾವರಿ ಯೋಜನೆಯ ಟೆಂಡರ್‌ನ್ನು ಪಡೆದ ಸಂಸ್ಥೆ ಯಾವುದು; ಟೆಂಡರ್ ಮೊತ್ತವೆಷ್ಟು; ಟೆಂಡರ್ ಪ್ರತಿ ಹಾಗೂ ಗುತ್ತಿಗೆ ಕರಾರು ಒಪ್ಪಂದ ಪ್ರತಿಯನ್ನು ಒದಗಿಸುವುದು.	ಸೌಕೂರು ಏತ ನೀರಾವರಿ ಯೋಜನೆಯ ಟೆಂಡರ್‌ನ್ನು ಟರ್ನ್ ಕೀ ಆಧಾರದ ಮೇಲೆ ಶ್ರೀ. ಜಿ ಶಂಕರ್, ಕೆಟಗರಿ-1 ಗುತ್ತಿಗೆದಾರರು, ವಿಜಯಪುರ, ಇವರಿಗೆ ಗುತ್ತಿಗೆ ದಿನಾಂಕ:08.11.2019 ರಂದು ರೂ.80.75(ಜಿ.ಎಸ್.ಟಿ ಸೇರಿ) ಕೋಟಿಗಳಿಗೆ ಗುತ್ತಿಗೆ ವಹಿಸಿಕೊಡಲಾಗಿದ್ದು, ಗುತ್ತಿಗೆ ಕರಾರು ಪ್ರತಿಯನ್ನು ಲಗತ್ತಿಸಿದೆ.
ಇ	ಸೌಕೂರು ಏತ ನೀರಾವರಿ ಕಾಲುವೆ ಮತ್ತು ಉಪ ಕಾಲುವೆಯು ಹಾದು ಹೋಗುವ ಮಾರ್ಗದಲ್ಲಿ ಭೂಸ್ವಾಧೀನತೆಗೆ ಬಾಕಿಯಿರುವ ಪ್ರಕರಣಗಳ ಸಂಖ್ಯೆ ಎಷ್ಟು; ಅವುಗಳು ಯಾವುವು; (ವಿಳಾಸದೊಂದಿಗೆ ಮಾಹಿತಿಯನ್ನು ನೀಡುವುದು) ಈ ಭೂಸ್ವಾಧೀನ ಪ್ರಕ್ರಿಯೆಗೆ ಅಗತ್ಯವಾದ ಅನುದಾನವೆಷ್ಟು; ಬಿಡುಗೆಯಾದ ಅನುದಾನವೆಷ್ಟು; ಫಲಾನುಭವಿಗಳಿಗೆ ಹಂಚಿಕೆ ಮಾಡಲಾದ ಅನುದಾನವೆಷ್ಟು; ಬಿಡುಗಡೆಗೆ ಬಾಕಿಯಿರುವ ಅನುದಾನವೆಷ್ಟು; (ಗ್ರಾಮವಾರು ವಿವರ ನೀಡುವುದು)	ಸೌಕೂರು ಏತ ನೀರಾವರಿ ಯೋಜನೆಯಡಿ ಕಾಲುವೆ ಮತ್ತು ಉಪ ಕಾಲುವೆಯನ್ನು ನಿರ್ಮಿಸಲು ಯೋಜಿಸಲಾಗಿರುವುದಿಲ್ಲ. ಬದಲಿಗೆ ಪೈಪ್‌ಲೈನ್ ಮೂಲಕ ಈಗಾಗಲೇ ಇರುವ ಸಣ್ಣ ಹಳ್ಳಗಳಿಗೆ ಹಾಗೂ ಕೆರೆಗಳಿಗೆ ನೀರನ್ನು ಹರಿಸಿ ಈ ಹಳ್ಳಗಳ ಸೂಕ್ತ ಪ್ರದೇಶದಲ್ಲಿ ಕಿಂಡಿ ಅಣೆಕಟ್ಟನ್ನು (ಚೆಕ್ ಡ್ಯಾಂ) ನಿರ್ಮಿಸಿ ನೀರಾವರಿ ಸೌಲಭ್ಯ ಒದಗಿಸಲು ಯೋಜಿಸಲಾಗಿರುತ್ತದೆ. ಸೌಕೂರು ಏತ ನೀರಾವರಿ ಯೋಜನೆಗೆ ಸಂಬಂಧಿಸಿದಂತೆ ಸಬ್ ಸ್ಟೇಶನ್ ಮತ್ತು ಸರ್ಜ್ ಟ್ಯಾಂಕ್ ನಿರ್ಮಾಣ ಕಾಮಗಾರಿಗೆ ಗುಲ್ವಾಡಿ ಗ್ರಾಮ ಪ್ರದೇಶದಲ್ಲಿ ಅವಶ್ಯವಿರುವ ಅಂದಾಜು 30 ಸೆಂಟ್ಸ್ ಪ್ರದೇಶದ ಭೂಸ್ವಾಧೀನಪಡಿಸಿಕೊಳ್ಳುವ ಕುರಿತು ನಿಗಮದ ಪರಿಶೀಲನೆಯಲ್ಲಿದೆ.

ಸಂಖ್ಯೆ:ಜಸಂಇ 69 ಎಂಎಲ್‌ಎ 2021

(ಬಿ.ಎಸ್.ಯಡಿಯೂರಪ್ಪ)
ಮುಖ್ಯಮಂತ್ರಿ.

KARNATAKA NEERAVARI NIGAM LIMITED
(Government of Karnataka Undertaking)

SOWKURU LIFT IRRIGATION SCHEME

INDENT NO.KNNL/2019-20/LI/WORK_INDENT 27782

AGREEMENT No.16/2019-20 dtd:18/11/2019

BID DOCUMENT

Name of Work: Construction of Lift Irrigation Scheme from Varahi river on upstream of Balkur Salt Water Exclusion Dam near Sowkuru village to provide Irrigation facility to 1350.00 Ha in surrounding villages of Kundapur taluk, Udupi district" including Survey, Investigation, Design, Supply, Installation, Testing and Commissioning of Lift Scheme (Head Works consisting of construction of Intake canal, Jack well cum pump house, Power supply including terminal bay, 33 KV electrical substation, transmission line, Rising Main, Pressure Distribution Network, Gravity Distribution Network and Delivery Chamber) including Operation and Maintenance for a period of 5 years after successful completion of work for SOWKURU LIFT IRRIGATION SCHEME on Turn-Key Basis'

Office of the Executive Engineer
Karnataka Neeravari Nigam Limited
No.2 Varahi Reservoir Project Division
Siddapura. Udupi District

ಅಂಚೆ-ಸ್ವೀಕೃತಿ ದ್ವಾರದ ಮೂಲಕ 1009

ಸಂ:ಕಾಇಂ:ಕನೀನಿನಿ:ವಾಜಯೋವಿ-2:ಪಿಬಿ:ಸೌಕೂರು ಏತ ನೀರಾವರಿ ಕಾಮಗಾರಿ/2019-20/ ದಿನಾಂಕ:18/11/2019

ವರ್ಕ್ ಆರ್ಡರ್ ಸಂಖ್ಯೆ:16/2019-20

ಗೆ,

ಶ್ರೀ ಜಿ. ಶಂಕರ್
ಕನೀನಿನಿ, ಕೆಟಗರಿ-1 ಗುತ್ತಿಗೆದಾರರು
ಗಣೇಶ್ ನಗರ, ಸ್ಟೇಷನ್ ರೋಡ್
ವಿಜಯಪುರ

ಮಾನ್ಯರೇ,

ವಿಷಯ: **"Constrcution of Lift Irrigation Scheme from Varahi river on Upstream of Balkur Salt Water Exclusion Dam near Sowkur village to provide Irrigation facility to 1350ha in surrounding villages of Kundapura Taluk, Udupi District" including Survey, Investigation, Design, Supply, Installation, Testing and Commissioning of Lift Scheme (Head work consisting of Construction of Intake Canal, Jackwell cum Pump House, Power Supply including Terminal bay, 33/6.6KV Electrical substation, Transmission line, Rising Main, Pressure Distribution network, Gravity Distribution Network and Delivary Chamber) including Operation and Maintenance for a period of 5 years after successful completion of work for Sowkuru Lift Irrigation Scheme on Turn-Key Basis (KNNL/2019-20/LI/WORK_INDENT No.27782)** ಕಾಮಗಾರಿಯ ಕರಾರು ಆದೇಶ ನೀಡುವ ಬಗ್ಗೆ.

ಉಲ್ಲೇಖ: 1. ವ್ಯವಸ್ಥಾಪಕ ನಿರ್ದೇಶಕರು, ಕನೀನಿನಿ, ಬೆಂಗಳೂರು ಇವರ ಕಛೇರಿ ಪತ್ರ ಸಂ.ಕನೀನಿ/ಟಿವಿಪಿ/ಸೌಕೂರು ಏನೀಯೋ/ಟೆಂಡರ್-27782/2019-20/4172 ದಿ:07/11/2019
2. ಮುಖ್ಯ ಇಂಜಿನಿಯರ್, ಕನೀನಿನಿ, ತುಂಗಾ ಮೇಲ್ದಂಡೆ ಯೋಜನಾ ವಲಯ, ಶಿವಮೊಗ್ಗ ಇವರ ಕಛೇರಿ ಪತ್ರ ಸಂ.ಮು.ಇಂ/ಕನೀನಿನಿ/ತುಮೇಯೋವ/ತಾಂ.ಸ-1/ಪಿ.ಬಿ-2/2019-20/3428 ದಿ:08/11/2019
3. ಈ ಕಛೇರಿ ಕರಾರು ಸಂಖ್ಯೆ:16/2019-20 ದಿನಾಂಕ:18/11/2019

****

ಮೇಲಿನ ವಿಷಯಕ್ಕೆ ಸಂಬಂಧಿಸಿದಂತೆ, **"Constrcution of Lift Irrigation Scheme from Varahi river on Upstream of Balkur Salt Water Exclusion Dam near Sowkur village to provide Irrigation facility to 1350ha in surrounding villages of Kundapura Taluk, Udupi District" including Survey, Investigation, Design, Supply, Installation, Testing and Commissioning of Lift Scheme (Head work consisting of Construction of Intake Canal, Jackwell cum Pump House, Power Supply including Terminal bay, 33/6.6KV Electrical substation, Transmission line, Rising Main, Pressure Distribution network, Gravity Distribution Network and**

Delivary Chamber) including Operation and Maintenance for a period of 5 years after successful completion of work for Sowkuru Lift Irrigation Scheme on Turn-Key Basis (KNNL/2019-20/LI/WORK_INDENT No.27782) ಕಾಮಗಾರಿಯನ್ನು ರೂ.717439090.00+ಜಿ.ಎಸ್.ಟಿ ಮೊತ್ತ (ಎಪ್ಪತ್ತೊಂದು ಕೋಟಿ ಎಪ್ಪತ್ತನಾಲ್ಕು ಲಕ್ಷದ ಮೂವತ್ತೊಂಭತ್ತು ಸಾವಿರದ ತೊಂಭತ್ತು ರೂ.ಗಳು + ಅನ್ವಯವಾಗುವ ಜಿ.ಎಸ್.ಟಿ ಮೊತ್ತ)ಗಳಿಗೆ ಉಲ್ಲೇಖ (3)ರ ಕರಾರು ಅನ್ವಯ ಲಮ್‌ಸಮ್ ಟರ್ನ್-ಕೀ ಆಧಾರದಲ್ಲಿ ತಮಗೆ ವಹಿಸಲಾಗಿರುತ್ತದೆ.

ಸದರಿ ಟೆಂಡರ್ ಕೆಲಸವನ್ನು ಟೆಂಡರ್ ಕರಾರು ಒಪ್ಪಂದ ಮತ್ತು ಷರತ್ತುಗಳಿಗೆ ಅನುಗುಣವಾಗಿ ಒಳ್ಳೆಯ ಗುಣಮಟ್ಟವನ್ನು ಕಟ್ಟುನಿಟ್ಟಾಗಿ ಕಾಪಾಡಿಕೊಂಡು ಕೆಲಸ ನಿರ್ವಹಿಸಲು ಆದೇಶಿಸಲಾಗಿದೆ ಹಾಗೂ ಈ ಟೆಂಡರ್ ಕಾಮಗಾರಿಯ ಕಾಲಾವಧಿ, ಕಾಮಗಾರಿ ಸ್ಥಳವನ್ನು ಹಸ್ತಾಂತರಿಸಿದ ದಿನಾಂಕದಿಂದ ಹದಿನೇಂಟು (18 ತಿಂಗಳು ಮಳೆಗಾಲ ಸೇರಿ) ತಿಂಗಳುಗಳು ಎಂಬುದನ್ನು ತಮ್ಮ ಗಮನಕ್ಕೆ ತರಲಾಗಿದೆ. ಈ ಅವಧಿಯಲ್ಲಿ ಸದರಿ ಕೆಲಸವನ್ನು ಸಂಪೂರ್ಣವಾಗಿ ಮುಗಿಸಿ ತದನಂತರ ಐದು ವರ್ಷ (60ತಿಂಗಳು) ಅವಧಿಯ ನಿರ್ವಹಣೆಯನ್ನು ಕೈಗೊಂಡು ಸುಸ್ಥಿತಿಯಲ್ಲಿ ಇಲಾಖೆಗೆ ವಹಿಸಿಕೊಡಬೇಕಾಗಿ ಸೂಚಿಸಲಾಗಿದೆ.

ಸದರಿ ಟೆಂಡರ್ ಕೆಲಸವನ್ನು ಪ್ರಾರಂಭಿಸಲು ಮಾರ್ಕ್‌ಔಟ್ ಮತ್ತು ಹೆಚ್ಚಿನ ವಿವರಗಳಿಗೆ ಕೂಡಲೇ ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಇಂಜನಿಯರ್, ಕನೀನಿನಿ, ನಂ.3 ವಾರಾಹಿ ಜಲಾಶಯ ಯೋಜನಾ ಉಪವಿಭಾಗ, ಸಿದ್ಧಾಪುರ, ಉಡುಪಿ ಜಿಲ್ಲೆ ಇವರನ್ನು ಸಂಪರ್ಕಿಸಬೇಕಾಗಿ ಈ ಮೂಲಕ ಸೂಚಿಸಲಾಗಿದೆ.

ತಮ್ಮ ವಿಶ್ವಾಸಿ
ಸಹಿ/-
ಕಾರ್ಯಪಾಲಕ ಇಂಜನಿಯರ್
ಕರ್ನಾಟಕ ನೀರಾವರಿ ನಿಗಮ ನಿಯಮಿತ
ನಂ-2 ವಾರಾಹಿ ಜಲಾಶಯ ಯೋಜನಾ ವಿಭಾಗ,
ಸಿದ್ಧಾಪುರ ಉಡುಪಿ ಜಿಲ್ಲೆ.

ಪ್ರತಿಯನ್ನು ಅಡಕದೊಂದಿಗೆ:

1. ಮುಖ್ಯ ಇಂಜನಿಯರ್, ಕನೀನಿನಿ, ತುಂಗಾ ಮೇಲ್ದಂಡೆ ಯೋಜನಾ ವಲಯ, ಶಿವಮೊಗ್ಗ ಇವರ ಅದ್ಯ ಅವಗಾಹನೆಗಾಗಿ ಸಲ್ಲಿಸಲಾಗಿದೆ.
2. ಅಧೀಕ್ಷಕ ಅಭಿಯಂತರರು, ಕನೀನಿನಿ, ವಾರಾಹಿ ಯೋಜನಾ ವೃತ್ತ, ಸಿದ್ಧಾಪುರ, ಇವರ ಅದ್ಯ ಅವಗಾಹನೆಗಾಗಿ ಸಲ್ಲಿಸಲಾಗಿದೆ.
3. ಮುಖ್ಯ ಲೆಕ್ಕಾಧಿಕಾರಿಗಳು, ಕನೀನಿನಿ, ಕೇಂದ್ರ ಕಛೇರಿ, ವಿಜಯಾ ಕಾಂಪ್ಲೆಕ್ಸ್, ಶ್ರೀನಗರ ಸರ್ಕಲ್, ಹಳಿಯಾಳ ರಸ್ತೆ, ಧಾರವಾಡ ಇವರ ಅದ್ಯ ಅವಗಾಹನೆಗಾಗಿ ಸಲ್ಲಿಸಲಾಗಿದೆ.
4. ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಇಂಜನಿಯರ್, ಕನೀನಿನಿ ನಂ-1 ಗುಣ ನಿಯಂತ್ರಣ ಉಪವಿಭಾಗ, ಸಿದ್ಧಾಪುರ, ಇವರ ಮಾಹಿತಿಗಾಗಿ ರವಾನಿಸಿದೆ.
5. ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಇಂಜನಿಯರ್ ಕನೀನಿನಿ, ನಂ-3 ವಾರಾಹಿ ಜಲಾಶಯ ಯೋಜನಾ ಉಪ ವಿಭಾಗ, ಸಿದ್ಧಾಪುರ ಇವರಿಗೆ ಮಾಹಿತಿಗಾಗಿ ಹಾಗೂ ಸೂಕ್ತ ಕ್ರಮಕ್ಕಾಗಿ ಕಳುಹಿಸಿದೆ.
6. ಮೂಲ ಟೆಂಡರ್ ಕರಾರು ಪ್ರತಿಯೊಂದಿಗೆ ವಿಭಾಗದ ನಗದು ಶಾಖೆಗೆ ಕಳುಹಿಸಿ ಸದರಿ ಪ್ರತಿಯನ್ನು ಸುರಕ್ಷಾ ಕವಚದಲ್ಲಿ ಜೋಪಾನವಾಗಿ ಇಡಲು ಸೂಚಿಸಲಾಗಿದೆ.
7. ಟೆಂಡರ್ ಕರಾರು ಪ್ರತಿಯೊಂದಿಗೆ ವಿಭಾಗದ ಲೆಕ್ಕ ಶಾಖೆಗೆ (ಎಸ್-2) ಮಾಹಿತಿ ಹಾಗೂ ಸೂಕ್ತ ಕ್ರಮಕ್ಕಾಗಿ ನೀಡಲಾಗಿದೆ.

ಕಾರ್ಯಪಾಲಕ ಇಂಜನಿಯರ್
ಕರ್ನಾಟಕ ನೀರಾವರಿ ನಿಗಮ ನಿಯಮಿತ
ನಂ-2 ವಾರಾಹಿ ಜಲಾಶಯ ಯೋಜನಾ ವಿಭಾಗ,
ಸಿದ್ಧಾಪುರ ಉಡುಪಿ ಜಿಲ್ಲೆ.

सत्यमेव जयते

INDIA NON JUDICIAL

Government of Karnataka

e-Stamp

Certificate No.	:	IN-KA41501841119421R
Certificate Issued Date	:	18-Nov-2019 03:03 PM
Account Reference	:	NONACC (FI)/ kaksfcl08/ AMBAGILU/ KA-UD
Unique Doc. Reference	:	SUBIN-KAKAKSFCL0800754400662399R
Purchased by	:	G SHANKAR CLASS 1 PWD CONTRACTOR VIJAYPURA
Description of Document	:	Article 12 Bond
Description	:	AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	E E KNNL NO2 V R P DIVISSION SIDDAPURA
Second Party	:	G SHANKAR CLASS 1 PWD CONTRACTOR VIJAYPURA
Stamp Duty Paid By	:	G SHANKAR CLASS 1 PWD CONTRACTOR VIJAYPURA
Stamp Duty Amount(Rs.)	:	81,000 (Eighty One Thousand only)

Please write or type below this line

KARNATAKA NEERAVARI NIGMA LIMITED

(A Govt.of Karnataka Enterprises)

Tender agreement No:16/2019-20 **Dated:18/11/2019**

This Agreement is made on the 18th day of November 2019 between The Executive Engineer Karnataka Neeravari Nigama Ltd., No.2, Varahi Reservoir Project Division, Siddapura, Udupi District, hereinafter called 'the Employer' of the one part and Sri G Shankar, KNNL Category-I Contractor, Ganesh Nagar, Station Road, Vijaypura hereinafter called 'the Contractor' on the other part.

Whereas, the Employer is desirous that certain works should be executed on Lumpsum turn key basis viz **"Constrcution of Lift Irrigation Scheme from Varahi river on Upstream of Balkur Salt Water Exclusion Dam near Sowkur village to provide Irrigation facility to 1350ha**

Contractor

EXECUTIVE ENGINEER

in surrounding villages of Kundapura Taluk, Udupi District" including Survey, Investigation, Design, Supply, Installation, Testing and Commissioning of Lift Scheme (Head work consisting of Construction of Intake Canal, Jackwell cum Pump House, Power Supply including Terminal bay, 33/6.6KV Electrical substation, Transmission line, Rising Main, Pressure Disrtribution network, Gravity Distribution Network and Delivary Chamber) including Operation and Maintenance for a period of 5 years after successful completion of work for Sowkuru Lift Irrigation Scheme on Turn-Key Basis. (Work indent No: KNNL/2019-20/LI/ WORK_INDENT27782)

The Managing Director, KNNL, Bangalore has accepted the Tender vide letter No:4172 dated:07/11/2019 and the Chief Engineer, KNNL, Upper Tunga Project Zone, Shivamogga district has approved the tender vide letter No:3428 dated:08/11/2019 the above work for execution, completion and maintenance of the works and the Employer has accepted the Bid of the Contractor Sri G Shankar, KNNL Category-I Contractor, Ganesh Nagar, Station Road, Vijaypura for the execution and completion of above Work and the remedying of any defects therein, including maintenance for a period of 5 years at a cost of Rs.717439090.00+ GST as Applicable.

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz :
   i) Letter of Acceptance;
   ii) Contractor's Bid;
   iii) Contract Data;
   iv) Conditions of Contract (General and Special);
   v) Specifications
   vi) Bill of Quantities;
   vii) The Correspondence between the tendered and the Employer/Engineer made after opening the bid and before signing the agreement.
   viii) Methodology and construction programme.
   ix) The tender period is Eighteen months including monsoon and the maintenance period of Sixty months.
   x) The payment schedules.
   xi) Any other document listed in the Contract Data as forming part of the contract.
5. The aforesaid documents shall be taken as complementary and mutually explanatory on one another but in the case of ambiguities or discrepancies shall take precedence in the order set out above.
6. The Employer hereby covenants to pay the Contractor in consideration of the execution, completion and maintenance of the works, the contract price at the time and in the manner specified.

In witness whereof the parties hereto have caused their respective common seals to hereunto affixed (or have hereunto see their respective hands and seals) the day and year fist above written.

SHANKAR VIJAYAPURA Contractor

EXECUTIVE ENGINEER

MEMORANDUM

1. General Description	: Constrcution of Lift Irrigation Scheme from Varahi river on Upstream of Balkur Salt Water Exclusion Dam near Sowkur village to provide Irrigation facility to 1350ha in surrounding villages of Kundapura Taluk, Udupi District" including Survey, Investigation, Design, Supply, Installation, Testing and Commissioning of Lift Scheme (Head work consisting of Construction of Intake Canal, Jackwell cum Pump House, Power Supply including Terminal bay, 33/6.6KV Electrical substation, Transmission line, Rising Main, Pressure Disrtribution network, Gravity Distribution Network and Delivary Chamber) including Operation and Maintenance for a period of 5 years after successful completion of work for Sowkuru Lift Irrigation Scheme on Turn-Key Basis. (Work indent No: 27782)
2. Amount put to Tender	: Rs. 641702000.00 (Rs. Sixty Four Crores Seventeen Lakhs Two Thousand only)
3. Updated amount of work	: Rs. 658201000.00 (Rs. Sixty Five Crores Eighty Two Lakhs One Thousand Only)
4. Agreement Amount	: Rs.717439090.00 (Rs. Seventy One Crores Seventy Four Lakhs Thirty Nine Thousand Ninety Rupees)
5. Agreement Amount Including GST	: Rs. 807487000.00 (Rs. Eighty Crores Seventy Four Lakhs Eighty Seven Thousand Rupees Only)
6. Earnest Money Deposit (EMD)	: Rs. 7300000.00 (Rs. Seventy Three Lakhs only) (Payment No. B3493230/E/O/01 vide e-procurement)
7. Additional EMD	: Rs. 775000.00 (BG No.19018BG000205 dtd:18/11/2019, Karnataka Bank, Ambagilu)
8. Security Deposit	: The Security Deposit amount at 6.5% deductable from each running account bills.
9. Time Agreed for completion	: 18 Months (Including monsoon period).
10. Tender Premium	: 9 % above the updated amount of Rs. 658201000.00

SIGNED, SEALED AND DELIVERED.

By the said	By the said
Sri G Shankar	Executive Engineer,
KBJNL Category I Contractor	KNNL, No.2 Varahi Reservoir
Ganesh Nagar, Station Road,	Project Division, Siddapura
Vijaypura	Udupi District
In the presence:	In the presence:
Name	Name
Address	Address